Exhaust Em ssions Sanpling System (CVS) for Heavy PR-Cl-03-10163/0002

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 CONTRACTID CODE PAGE OF PAGES
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (if applicable)
PR-CI-03-10163/0002 02/13/03 PR-CI-03-10163
6. ISSUEDBY CODE 7. ADMINISTERED BY (if other than item 6 CODE

Environmental Protection Agency
Contracts Management Division
26 W. Martin Luther King Drive
Cincinnati, OH 45268

Not Applicable.

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State and ZIP Code) ) 9A. AMENDMENT OF SOLICITATION NO.

PR-CI-03-10163

To All Offerors/Bidders. 9B. DATED (sEE ITEM 11)
v 01/10/03

10A. MODIFICATION OF CONTRACT/ORDER
NO.

10B. DATED (SEE ITEM 13)

CODE IFACILITY CODE

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[X] The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers [X] is extended, [ ] is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer
submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-
MENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT

IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or
letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (if required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

V) A, THIS CHANGE ORDER IS ISSUED PURSUANT TO: (specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-
TRACT ORDER NO. IN ITEM 10A

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

c. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [lisnot, []isrequired to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

This amendment is issued to provide a Revised Project Schedule and Engineering Requirements. This amendment also
provides drawings of the test floor plan. The Proposal Due Date has also been extended from February 19 to March 19, 2003 at
12:00 noon. Answers to questions submitted will be provided under a separate amendment anticipated to be issued by
February 21, 2003.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force
and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

15B. CONTRACTOR/OFFEROR 15C DATE SIGNED 16B.  UNITED STATES OF AMERICA 16C. DATE SIGNED
(Signature of person authorized to sign) (Signature of Contracting Officer)

NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (REV 10-83)

PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 52.243
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AVENDMVENTS TO THE SOLI C TATI ON

1. The attachnment entitled "REVI SED PROIECT SCHEDULE AND ENG NEERI NG
REQMIS" has been added. The text is as foll ows:

Revised Project Schedule and Engineering Reguirements:

General:
- Maximum Term of Performance shdl be 442 days from contract issuance.

After contract award:
- Contractor shdl update the Project Schedule monthly.

- Contractor will develop system design specifications for the emissions sampling system based
on this statement of work.

- Design specifications shdl include physical layout, process diagrams, and mechanicd and
electrical diagrams as gppropriate for system components.

- The contractor and EPA personnd will meet at the contractor’s Ste to review system
design specifications. EPA personnd will provide comments and feedback during the meeting
and in writing within 7 calendar days

- The contractor shdl alow for revisons to the system design based upon EPA’ s review.

- A find design must be submitted to the EPA Project Officer for gpprovd, prior to
assembly or build-up of the system.

- Upon approval of the design, the contractor shal begin assembly or build-up of as much as can
be accomplished ether at the contractor’ s facility or at the EPA NVFEL without disrupting the
activities of Test Cedl 2. Where possible, sub-systems or the complete system shdl be tested
independently by the contractor to verify operation as per the desgn specifications. Flow meter
cdibrations should be completed at thistime. Controls should be assembled and tested at this

time. Modifications may be made to correct for any deficiencies uncovered during this process.
EPA personne should be kept informed during this process. Update meetings may be scheduled as
needed.

- A find pre-shipment meeting between the contractor and EPA personnd shall be held at the
contractors facility. EPA personnd will provide comments and feedback during the

Page 2 of 3



PR- Cl - 03- 10163/ 0002
meseting and in writing within 7 calendar days.

- The pre-shipment meeting shdl review system gtatus and findings during the assembly and
build-up activity. This meeting will verify that dl systems are present at the contractor’s
facility, assembled and tested to the extent possible, and ready to be shipped to the EPA NVFEL.

- The pre-shipment meeting shall be held no more than 320 days after contract award.
- The contractor shdl dlow for revisons to system assemblies based on EPA’sreview.

- Upon completion of assembly and build up, the contractor shal request gpprovad of the

EPA Project Officer to ship al equipment to the EPA NVFEL. The contractor shall accept full
respongbility for any equipment , supplies, or materias shipped to EPA NVFEL prior to
Government approva. The request for shipment shall be received no more than 350 days after
contract award.

- Upon completion of assembly and build-up, EPA personnd will schedule atime when
EPA on-dte activities can begin. This date will be no more than 360 days after contract
award.

- Once adate is determined to begin EPA on-dite activities, the contractor shall complete the
demolition, ingtalation, commissioning, and acceptance testing within 60 days of that date.
(EPA review of acceptance test resultsis not included in 60 day period).

- EPA personnd will review acceptance testing results and notify the contractor in writing asto
their gpprova within 7 caendar days after the receipt of acceptance testing results.

- EPA may waive requirement for meetings if dternate means or data are available to verify
performance and compliance with the Statement of Work.

2. The Proposal Due Date has been extended from February 19 to March 19,
2003.
3. Test Cell Floor Plan Drawi ngs are available at the CPCD website.

http://ww. epa. gov/ oani ci nn_cnd/
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